



booknplay.lk

PROJECT DELIVERY UPDATE

BookNPlay Project Status Report

Customer booking, venue owner operations, and platform administration - current delivery position and path to launch.

CURRENT STAGE	OVERALL POSITION
BETA DEVELOPMENT	CORE PORTALS IMPLEMENTED

Executive summary

BookNPlay has progressed from an initial customer booking interface into a three-portal platform covering customers, venue owners, and administrators. The core frontend journeys and API integrations are implemented, and the optimized production build and code-quality checks pass.

The platform is suitable for structured staging and stakeholder acceptance testing. It is not yet production-ready because live backend validation, payment gateway certification, automated-test reliability, and deployment operations remain outstanding.

3

PORTALS IMPLEMENTED

PASS

PRODUCTION BUILD

PASS

CODE LINTING

OPEN

RELEASE GATES

Portal delivery status

Customer experience

IN PROGRESS

- Venue discovery, search, and details
- Slot selection, checkout, and bookings
- Account, profile, history, and favourites

Venue owner portal

IN PROGRESS

- Registration and venue onboarding
- Courts, pricing, hours, and policies
- Calendar, walk-ins, earnings, and payouts

Administration

IN PROGRESS

- Dashboard and protected admin access
- Business, venue, customer, and audit views
- Homepage draft, publish, and restore

Platform foundation

COMPLETE

- Responsive branded design system
- Role-based navigation and route protection
- Shared API, data caching, and state layers

Delivery health and remaining gates

Workstream	Status	Client-facing position
Frontend design and architecture	COMPLETE	Responsive branded interface, shared components, role-based routes, and data-access foundation are implemented.
Customer booking journey	IN PROGRESS	Core journey exists. Live API, edge-case, browser, and acceptance testing remain.
Owner operations	IN PROGRESS	Operational screens are implemented. Uploads, pricing rules, calendars, and concurrency need backend validation.
Admin operations	IN PROGRESS	Management screens and API clients exist. Permissions, approvals, settlements, and analytics need completion or verification.
Payments	IN PROGRESS	Frontend payment initiation and return handling exist. A real provider, webhooks, refunds, and failure paths require sandbox testing.
Automated testing	BLOCKED	Tests are present, but the test process currently hangs and cannot yet serve as a dependable release gate.
Deployment and operations	PLANNED	Production hosting, CI/CD, monitoring, backups, security hardening, and operating procedures remain.

Recommended next steps

01	Stabilize quality checks Resolve the automated-test hang and add continuous integration for lint, tests, and production builds.
02	Complete live integration testing Exercise customer, owner, and admin journeys against the target backend with realistic accounts and data.
03	Certify payments Connect the selected sandbox gateway and verify webhooks, retries, duplicate callbacks, failures, cancellations, and refunds.
04	Prepare staging Configure a secure staging environment for stakeholder acceptance, accessibility, responsive, and browser testing.
05	Establish production operations Add monitoring, logs, alerting, backups, release/rollback procedures, and security configuration.

Recommended client decision

Approve progression to a controlled staging and acceptance-testing phase. Production launch approval should follow only after the test, integration, payment, security, and operational gates above are closed.